WWTU Project Payments

As of July 20, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
N ‘ Original Change Orders Current Paid To Date | Payment Request | Total
SRF PROJECTS:
1. Western Interceptor - Division |, Il lll,IV
\Engineer 2001 estimate $12.5 M , o | o
" Design: Division L1, Il (Greeley & Hansen) $ 830,038.00 ' $ 89,000.00 $ 919,038.00 | $ 893,944.00 $ - |$ 893,944.00 97.27%
Design: Division IV - $  206,000.00  $ - |'$  206,000.00 | $ 7,718.00 | $ - 13 7,718.00 3.75%
Const. Engineering: Division |, Il & lll (Greeley & Hansen) $ 447,000.00 $ 466,600.00  $ 913,600.00 | $ 662,491.00 | $ - $ 662,491.00 72.51%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 ' $ (10,030.59) $ 2,611,969.41|$ 2,611,970.00 $ 2,611,970.00 ~100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 $ - $ 3,846,947.00 | § 3,725,643.00 $ - $ 3,725,643.00 96.85%
Construction: Division IIi (Atlas Excavating Inc.) $ 1,948,585.00 $ - | $ 194858500 |$ 977,515.00 | § - $ 977,515.00|  50.17%
Gambs, Mucker & Bauman $ 10,417.00 $ - $ 10,417.00 | $ 10,417.00 ' $ - $ 10,417.00
Umbaugh $ 10,000.00 | § - $ 10,000.00 | $ 10,000.00 % - $ 10,000.00
Ice Miller $ 16,254.00 | $ - $ 16,254.00 | $ 16,254.00 | $ - $ 16,254.00
SRF Loan Program $ 1,000.00 | $ - s 1,000.00 |$  1,000.00 | $ - 13 1,000.00
Bingham McHale LLP $ 1,800.00  $ - 8 1,800.00 |$  1,800.00 | $ - 3 1,800.00
Ball State University 3$ 709.00 | $ - 3 709.00 | $ 709.00 | § - % 709.00
SRF L.OAN $ 8,919,461.00 | $ - |'$ 8919,461.00
Gary Brown $ 175.75  § - $8  17575]% 175.75 | $ -3 175.75
James Erwin $  1,20450 $ -8 1,204.50 | § 1,204.50 | $ - % 120450
IMPROVEMENT FUND T $ 1,380.25  $ - |$ 138025
TOTALS $ 9,942,130.25 $ 545,569.41 $ 10,486,319.41 | $ 8,920,841.25 ' ~$ 8,920,841.25
2. Digester Renovation |
Engineer 2003 estimate $ 8.5 M , ) - ] _ -
Design: (Wessler & Assoc) $ 190,000.00 $  8,888.44 $  198,888.44 |$ 198,888.00 $ - $ 198,888.00 100.00%
' Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc) $ 680,000.00 $ 365000.00 $ 1,045000.00|$ 987,401.35 §$ - $ 987,401.35 94.49%
|Construction: (Bowen Engineering) $ 8,244,000.00 $ 27,400.00 $ 8,271,400.00 | $ 8,271,400.00 | $ - $ 8,271,400.00 100.00%
fffffffff Construction Engineering: (Wessler & Assoc.) $ 650,000.00 $ 111,00000 $ 761,000.00 [ $ 745,780.00 $ - $ 745,780.00 98.00%
[Ice Miller LLP $  15247.00 | § - $ 15247.00|$  15247.00 $ - |$  15247.00
Bingham-McHale $ 2,044.00 $ - $ 2,044.00 | § 2,044.00 $ - 9 2,044.00
Umbaugh $ 30,000.00  $ $ 30,000.00 | $ 30 000.00 | $ - 3 30,000.00
Gambs, Mucker & Bauman $  5359.00 $ $ - 5,359.00 | $ 5,359.00 $ - $ 5,359.00
2006 SRF LOAN $ 8,345,000.00  $ - $ 8,345,000.00
) 1998 SRF LOAN $ 1,030,149.00 $ 1,‘030,1'49.00
| Aerobic Systems 1% 94,500.00 $ - $ 94,500.00 | $ 94,500.00  $ - |$  94500.00
Merrell Brothers - $ 3423935 $ - '$  3423935|$ 3423935 § - |$ 3423935
IMPROVEMENT FUND $ 64270970 § - |$ 64270970 |
SRF EQUIP REPL FUND $  367,000.00 $ - $ 367,000.00 |
TOTALS $ 9,945389.35 § 512,288.44 $ 10,457,677.79 | $10,384,858.70 § - 1$10,384,858.70
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WWTU Project Payments

| As of July 20, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
| Original | Change Orders Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
4. BarBarry Lift Station
| Project partially funded by grant ; , , ‘ - - )
Design & Construction: (Wessler & Assoc.) $ 25,000.00 | $ 55,000.00 $ 80,000.00 | $ 80,000.00  § - 1% 80,000.00 100.00% |
Construction: (Infrastructure Systems Inc.) $ 882465.00 $ 5506138 $ 937,5626.38 | $ 937,526.38 | § - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 8,975.00 $ - $ 8,975.00 | $ 8,975.00 | § - $ 8,975.00
Easement (RWS South Inc) $ 1,760.00 $ - $ 1,760.00 | $ 1,760.00  $ - |8 1,760.00 )
IMPROVEMENT FUND $ 581,150.06 $ - | % 581,150.06
B EPA GRANT CONTRIBUTION § 44711132 $  447,111.32
~TOTALS $ 918,200.00 $ 110,061.38 $ 1,028,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station
Project partially funded by grant ) o L -
Design: (Greeley & Hansen) $ 77,900.00 | $ 50,000.00 $ 127,900.00 | $  127,892.27 | $§ - $ 127,892.27 99.99% |
Construction: (Infrastructure Systems Inc.) $ 976,166.00 $§ - $ 976,166.00 | $ 859,968.00 $ - $ 859,968.00 88.10% ]
) IMPROVEMENT FUND $§ 56038539 $ - $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.09
‘ TOTALS $ 1,054,066.00 $ 1,104,066.00 | $  603,556.48 | $  603,556.48
i
|
6. Collection System Master Plan ] ) )
Engineering Services: (Greeley & Hansen) $ 56,100.00 ' $ 43,000.00 $ 99,100.00 | $ 92,800.11  $ - $ 92,800.11 93.64%
i IMPROVEMENT FUND $ 9280011 | $ - % 92,800.11
TOTALS $ 56,100.00 ' $  43,000.00 $ 99,100.00 | $ 92,800.11 $ 92,800.11
7. GIS Services ) , -
Engineering Services Phase | (HE-BFS) $ 101,700.00 | $ - $ 101,700.00 | $ 101,700.00 $ - § 101,700.00 100%
Engineering Services Phase I (BF& S) $ 185,200.00 '$ $ 185,200.00 | $  185,200.00 | $ - $ 185,200.00 100.00%
Engineering services: Ph Ill Outfall Mapping (BF& S) $ 8,800.00 | $ - $ 8,800.00 | $ 8,800.00  $ - 8 8,800.00 100.00%
Engineering services Phase IV (BF&S) $ 286,200.00 $ - $ 286,200.00 | $§ 219,280.80 $ 31,968.50 $ 251,249.30 87.79%
] OPERATING FUND $  295,700.00 $ 29570000
o IMPROVEMENT FUND $ 21928080 $ 3196850 $ 25124930
TOTALS $ _ 581,900.00 $ - $  581,900.00 | $  514,980.80 - $  546,949.30
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